Syntellis Budget System: Milestones and Events

LEHIGH UNIVERSITY

Complete	Complete	Almost complete	Sept/Oct	Oct/Nov
Initiate	**Design**	**Build**	**Test**	**Deploy**

Initiate
Kick Off Call
Project Planning
Technical Planning
Data Needs

Design
Data Loading
System Demo
Decision Session

Build
System Configuration
Training Events
Audit/Syntellis Testing

Test
User Acceptance
Testing

Deploy
End-user Training
Client Acceptance Signoff
Transition Call